

~~SECRET~~

The Files: Contract No. 3092-28516-2

24 July 1962

25X1A9a

Trip Report - BS/B-3 Batteries [REDACTED]

25X1A5a1

25X1A

1. Project Description:

The BS/B-3 is a 12 V, 5 AH Nickel-Cadmium Battery housed in a fiberglass carrying case and furnished with appropriate mating connectors to operate primarily with the field portion of the AS-3 equipment.

2. Contractual Information:

- a. Initial Cost: \$17,193.00
- b. Initiation Date: 1 July 1962
- c. Completion Date: October 1962
- d. Deliverable Items: 100 each

3. Date of Meeting: 18 July 19624. Place of Meeting: [REDACTED]

25X1A

5. Persons Attending:AgencyNon-Agency

25X1A9a

Mr. [REDACTED]

Mr. [REDACTED]

Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and expected to remain so: Yes
- b. Within Obligated Funds and expected to remain so: Yes
- c. Satisfactory Technical Progress: Yes

7. Project Status:

This job is primarily an assembly job for the contractor. As a result, orders have been placed for the batteries [REDACTED] mating connectors [REDACTED] and for the molded cases [REDACTED]. As a result, very little effort can be expended by the contractor until these major parts are received. The contractor advises that we may have partial shipments (20-25 ea.)

25X1A5a1  
25X1A5a1~~SECRET~~GROUP 1  
Excluded from automatic  
downgrading and  
declassification

SUBJECT: Trip Report - BS/B-3 Batteries [REDACTED]

25X1A5a1

25X1A

approximately within 1 to 2 weeks after these items are received by him. As a result a target date for the first partial shipment of BS/B-3's would be the end of August or the first part of September.

[REDACTED] 25X1A9a

Distribution:

R+D Subject File  
Inspection Branch/GL/PD  
R+D Lab  
OC-T  
/Monthly (2)  
EP Chrono

OC-E/R+D-EP:RME:mlf (24 July 1962)